
ID Task Name Start Finish

1 PROPOSAL FOR CHLORIDE/TDS MONITORING IN SF BASIN    (4 Years 2 Months) Thu 5/1/08 Wed 7/25/12

2 Proposed Interim Measures                                                           (8 Months) Thu 5/1/08 Wed 1/7/09

3 Prepare summary of existing conditions Tue 7/1/08 Mon 12/15/08

4 Establish Interim Groundwater Sampling & analysis Tue 7/1/08 Mon 12/15/08

5 Prep total of 8 sampling locations Tue 7/1/08 Mon 12/15/08

6 Initiate INTERIM quarterly monitoring for TDS/chloride Mon 12/15/08 Mon 12/15/08

7 Review the Salt Mass Balance Analysis Thu 5/1/08 Wed 7/23/08

8 Peer Review of revised Salt Mass Balance Thu 7/24/08 Wed 1/7/09

9 Proposed Long-Term Plan for San Fernando Basin                      (48 Months) Thu 7/24/08 Wed 7/25/12

10 Develop Groundwater Monitoring Plan for Chloride/TDS Thu 7/24/08 Wed 7/28/10

11 Develop "San Fernando Basin Salt Management Plan" Thu 7/29/10 Wed 7/25/12
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